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CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NGO, FP-L55

ORDER RESCINDING ORDER NO, 77-21 AND
REQUIRING MONTARA SANITARY DISTRICT

TO CEASE AND DESIST FROM DISCHARGING WASTES
CONTRARY TO REQUIREMENTS PRESCRIBEDR BY

THE CALIFPORNIA REGIONAL WATER QUALITY
CONTROL, BOARD, SAN FRANCISCO BAY REGION

FINDINGS

The California Reglonal Water Quality Controel Beoard, San Francisco Bay
Region, finds that:

A, On Decembex 17, 1974, the Regional Board adopted Order No, 74-~187
{(NPDES NO. CA0037486) prescribing waste discharge requirements for
the discharge by the Montara Sanitatry District, hereinafter referred
0o az the discharger.

B, On July 15, 1975, the Regional Board adopted Order No. 75~39 to
amend Order No. 74-187 to revise the compliance time schedule,

Ce On June 21, 1977, the Regional Board adopted Order No. 77«57 to
further smend Order No. 74-187 to revise reguirvements.

De O March 15, 1977, the Reglonal Board adopted Order Ne. 77=21,
Cease and Pesist Ordey which required the discharger to comply with
waste discharge reguirements according to a compliance time
schedule,

Ea The requirements of Order No. 74-187, as amended, provides in part
as follows:

"B e Efflvent Limitations

3. The discharge of an effiuent in excess of the following
limits more than the percentage indicated is prohibited:

Comstituant Unit of Measurenment 50% of time 10% of tine
c. Setitleable Solids ml l-hy 0.1 0.2
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Receiving Water Limitations

1. ‘The gdischarge shall not cause rhe Following limits o be
excaeded in ocean waters aftex initial dilution:

Yearly 50 Pere 90 Pex
Comstituents Units Average  centile centile  Maximmu
Final Toxicity Toxe- w - v 0.05
Concentration loity
Units o an o -

Discharge Prohibitions

3, Discharge within 1,000 feet offshore from the extreme low
waterline and where the waste will not receive a minimum
dilution ratio of 100:1 as it reaches the surface is
prohibited.

2. Discharge of wastes that will adversely affect waters over
rocky substrates is prohibited.

3, Wastes shall be discharged a sufficient distance from
areas desiynated as being of special biclogical significance
o assure maintenance of natural water guality conditions
in these areas. '
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Provisions
© & G

Provision D.Z2.8.

Compliance with effluent iimitations A.Jd.&. and b, f(and A.8.
and A.9. pertaining to A.3.a. and b.} Receiving Water Limita-
rions B.l. and Be2. and Discharge Prohibitions C.l., C.2. and
Coldos

Task {(Treatment Completion Report of

and Transport} Date Compliance Due
s o &

Submit Plans and specifi- May 1, 1976 May 15, 1976

cations to State Board

Advertise for bids July L, 1976 July 15, 1976
Commence constbruction September L, 1976 Septenber 15, 1976
Full compliance June 1, 1978 June 15, 1278



Task {(Outfall Completion Raport of

Portion) Date i Compliance Due
Submit plans/specifi- August 1, 1876 August 15, 1976

cations to State Board

Advertise for bids Detober 1, 1976 October 15, 1976
Commence construction Decenber 1, 1976 December 15, 1976
Complete construction May 1, 1978 May 15, 1978
Full compliance June 1, 1978 June 15, 1978%

B, The requirements of Cease and Desist Order No. 77-21 provides, in
part, as follows:

“3. The discharger shall comply with Board Ovder No. 74~-187 as
amended for Effluent Limitations A.3.&, and A.3.b.: Recelving
Water Limitations B.l., and B.2; Discharge Prohibitions C.l. , C.2.
and C.3. and Provision D.2.a. in accord with the following
time schedule:

Task Completion Date

Submit plans and specifications fox
on~shore facilities to State Board July 1, 1977

advertise for bids on construction
of one=shore facilitles October 1, 1977

open bids for on-shore fagilities Dacember L, 1977

Start construction of on-ghore
facilities January 15, 1978

Submit plans and specifications
for off-shore outfall Septesber 1, 1977

L

award contract for construction
of off-shore outfall January 1, 1978

L)

Full compliance October 1, 1979%
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On Mareh 15, 1977, the Regional Board adopted Resclution No. 773 a
resolution regarding the Sewer Authority Mid-Coastside (SaM) regional
wastewater facilities, which amnended Resolution No. 76-9 adopted

on May 6, 1976. Montara Sanitary District is a member of SAM.
Resalution No. 77-3 includes the followings

L. Finding that the SAM project has been delayved because of
factors beyond SAM's control.

2s Amended time schedule for the design, construction and
completion of the S5AM project.

3. Commendation to SAM for its actions towards implementation of
a consolidated water quality management plan for San Mateo
County Mid-Coastside avea.

On August 1%, 1977, the California Coastal Zone Conservation
Commission, Central Coast Regional Commission, granted pernit No.
P=77366 to the Sewer Authority Mid-Coastside (SAM} for construction
of regional wastewater fascilities, including Montara Sanitary
District. The permit approved a 1.3 mgd treatment facility. The
applicant (SAM) has requested a 2.0 mgd treatment facility. This
has caused further delays in implewmentation of facilities to

comply with this Board®s reguirements.

Reports from the dischargey and from Regional Board inspections
indicate that the discharger is violating or threatens to violate
the regquirements and time schedules listed in Findings E and P of
this Ovder.

Proposed amendments te the Federal Water Pollution Control Act

(PL 92~500), presently before congress, contain provisions that,
under certain conditions a walver of secondary tveatwent limitations
may be granted for certain deep ocean discharges. It ig wncertain
at this time if the SAM project could qualify for such a waiver,

Proposed revisions to the State Water Resources Control Board's
Oeean Plan are expected to be adopted by January 1878, It is not
anticipated that these revisions will substantially affect the
discharge prohibitions or degree of treatment vequired in current
Ocean Plan which are incorporated in the NPFDES permdit,

Starting at 1:00 p.m. on Friday, December 9, 1977, in the Cabrilleo
Uni fied School District offices, 498 Kelly Street, Half Moon Bay
after due notice to the discharger and other affected persons, &
hearing panel of the Regional Board conducted a public hearing at
which the discharger appeared and evidence was received concerning
the discharge.

Upon the basis of the evidence received, the hearing panel recommended
that the Regional Board issve a Cease and Desist Order against the
discharger requiring that he comply with the aforesaid requirements
inmediately and in aceord with a time schedule. The Regional Board
has independently reviewed the record,

The discharger is violating and threatening to violate the requirae~
ments and time schedules listed in Findings E and F of this Order,
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IX. IT IS5 HERERY CRUERED THAT:

A The discharger cease and desist from discharging wastes contrary to
requirenents and time schedules listed in Findings B and F of this
Ordex,

B The discharvger shall comply with Bffluent Limitation A.3.c. {settleable
solids) immediatelv.

¢, The discharger shall comply with Board Order No. 74187, as amended,
for Receiving Water Limitations B.l. {(Final toxicity Concentration);
Discharge Prohibitions Cu.l., C.2., and C.3.: and provision De2.a.
in accordance with the following time schedule:

Task Completion Date

1iSubmit amended project report
for staged construction of
congoelidated wastewater
project (defer conw
struction of Regional
treatment plant) March 15, 1978

Z)Submit complete application to
Coastal Commigsion for staged
construction Fabruwary 15, 1978

310btain Coastal Commission
Permit BRpril 24, 1978

4} Subnit reviged plans and
specifications to SWRCB July 1, 1978

IRTERCEPTORS /QUTFALL

Sladvertise for construction Dids September 1, 1978
6ilaward congtruchion contract Decegmbayr 1, 1978
T Completion of construction Jure 1, 1980

BIFull compliance with
requirements B.l., C.l.,
Codoy & Co3, July 1L, 1880

REGIONAL TREATMENT PLANT

9ySubmit time schedule for
consigtant compliance with
all effiuvent reguirements Forthwith



additional discharges to the sewer system by dischargers who did net
discharge into the system prior to December 20, 1977, are prohibited;
provided the following are excluded from this provision: ({a) projects
under construction or which were issued building or sewer connection
permits before November 23, 1977, (b} projects which would eliminate
discharges from existing dwellings which have waste digposal systems
gausing more severe water guality problems than those caused by the
comuunity sewer system, or (g} projects which would alleviate an
extreme public hardship or a public health problem. Exclusions
pursuant to (b} and (¢} shall be obtained by application to and
approval of the Executive Officer.

This Board will consider the partial rewoval of the prohibition of
additional discharges and the allowance of a specified number and
type of additional discharges to the sewer system by digchargers

who did not discharge waste into the system before Decerber 20, 1977,
when the discharger dewmonstrates to the Board that they have forth-
with achieved and completed all tasks in any one of the following
sections:

1. Submit revised plans and specifications to implement congolidated
wastewater project (SAM).

2 Award construction contract(s) for interceptors and/or cutfall,

3, Comply with discharge prohibitions Ce.l., C.2. and C.3,

The distriet Should submit to the Board adequate docuwrentation of

completion of any one of these tasks at least 40 days priox to

the Board meetinog of which they are requesting consideration for
partial or complete removal of the prohibition. If the Board
determines that the Distyrict has forthwith achieved and completed all
tasks in any section and that compliance with other limitations and
time schedules has not deteriorated, the Board will partially remove
said prohibition and will allow the District additional discharges
sufficient to gerve those proposed projects for which the Distyxict
has received and processed all documents reguired by the District

for issuance of a sewer connectlion permit.

The Board will consider adding significant tasks not specified above
as they becoms apparent which represent a measure of svbstantial
progress by the District as additional basis for the partial

vemoval of this prohibition and allowsnce of additional discharges
o the sewer system. Further, the Board may consider the conplete
removal of this prohibitoon upon the effective implementation of all
items above, and a demonstration of substantial progress toward
compliance with this Order.
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The Montara Sanitary District is required to submit to the Regional
Board by the first day of every wonth, begiming Jaouvary 1, 1978 a
report, under penalty of perjury, on progress toward compliance with
this Order. If noncompliance ox threateped noncompliance is reported,
the reasons for nencompliance and an estimated completion date

shall be provided.

This Board's Order No, 77-21 is hereby vescinded.

Tf the Executive Officer finds that the dischargex has failed to
comply with the provisions of this Order, he is authorized, after
approval of the Board Chalrman, to reguest the Attorney General to
take the appropriate enforcement action against the digchaxger,
including injunction and civil monetary remedies, if appropriate.

Tf the Executive Officer determines that the provisions of this Oxder
are violated and does not refer the matter to the attorney General,

he is instructed to report to the Board the reasons that the discharger
has been unable to comply with the provisions of this Order.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Regional
Water Quality Contrcl Board, San Francisco Bay Region, on Decenber 20, 1977

FRED H. DIERKER
Executive Officer



